GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department- Medium Irrigation, V.K.M.N. Janjhavathi Reservoir Project – EPC Package –II –Increase in H.P of Pumps - Difference in cost of pumps, Motors and substation costing Rs.44,01,378/- duly considering the tender discount @ 2.1916- Payable to the Agency- Orders - Issued.

Water Resources (Proj.I.A2) DEPARTMENT

G.O.MS.No. 116 **Dated: 06-12-2016**

Read:-

From the CE, North Coast, Visakhapatnam, Lr. No.CE/NC/VSP/DEE1/AEE13/4676 JRP (EPC) Vol.26, dated.28.09.2015 and 28-09-2016.

ORDER:

In the reference read above, the Chief Engineer, North Coast has submitted that the work "Investigation, Designs, Estimation and Excavation of Balance length i.e., from Km.14.94 to Km.27.15 of Low Level canal and excavation of balance length of 1R distributory from Km.6.00 to Km.27.50, Excavation of 14 Nos. of Distributories on 1R Distributory and 8 Nos. of distributories on Low Level Canal and excavation of field channels including CM&CD works and providing lift Irrigation to 1R distributory from Link Channel to feed an ayacut of 24,640 Acres including maintenance of Janjhavathi Reservoir Project in Vizianagaram District" was entrusted to M/s RNS-GSR (JV), Hyderabad on EPC Turnkey system at a tender discount of 2.1916% vide agreement No.15^{SE}/2004.05, dated.02.03.2005.

2. He has, further, submitted that the agency has raised certain issues and requested for early settlement. Subsequently the Government vide Memo No.13763/M&MI C.A.1(2)/2012, Dt.25.08.2012 has instructed to place the issues before the State Level Standing Committee for its examination and recommendations. Accordingly, the issues (i) Extra payment for conversion of SLRB to DLRB (ii) Increase of HP of Pumps – extra payment for Rs.81.60 Lakhs (iii) Additional payment due to change of duty (iv) additional payment due to change of alignment of 21 L Distributory of Low Level Canal for Rs.83.50 Lakhs were placed before the State Level Standing Committee vide letter Dt.24.07.2013. The State Level Standing Committee discussed the above proposals of VKMN Janjhavathi Reservoir Project in detail and opined to recommend the two issues i.e., Extra payment For Conversion Of S.L.R. Bridge to D.L.R. Bridge and payment towards difference in cost due to Increase of Hp of pumps to the Government for consideration and the difference in expenditure as borne by agency may be finalized with estimated rates in IBM Committee.

3. Further in accordance with the Government instructions the financial implications involved in respect of the items recommended by the SLSC i.e., for conversion of SLRB to DLRB and increase of HP of pumps and motors and accessories as submitted by the Superintending Engineer, Irrigation Circle, Bobbili were placed before the IBM Committee vide Letter dated.23.05.2016. The IBM Committee discussed the above proposals of V.K.M.N. Janjhavathi Reservoir Project in detail and opined to recommend one issue i.e., Increase of H.P. of Pumps to the Government for consideration.

4. The IBM Committee after detailed discussion finalized amount payable to the agency towards difference in cost of pumps, Motors and substation etc., as Rs.44,01,378/- duly considering the tender discount @ 2.1916%. The Chief Engineer, North Coast has, therefore, requested for according approval to the recommendations of the IBM committee duly recommending the amount payable to the agency towards difference in cost of pumps, Motors and substation etc., as Rs.44,01,378/- duly considering the tender discount @ 2.1916%.

PTO

5. Government after careful examination hereby accord permission to the Chief Engineer, North Coast for making payment of Rs.44,01,378/- duly considering the tender discount @ 2.1916% to the agency M/s RNS-GSR (JV) towards difference in cost of pumps, Motors and substation etc.

6. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU-WR I) Department vide their U.O.No. 47027/513/(FMU WRD I)/2016, dated. 15/11/2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam
Copy To:
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
Finance (FMU-WR I) Department
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER